Rpt-ID: RCPESPRJ

User: vepps

ContractID: B14619-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0023

Date:

12/09/2015

Page 1 of 9

Pay Period:

11/01/2015
to 11/30/2015

Contract Location: Time Allowed: 1000 Days
SR 20 @US 411/SR 61 TO I-75/SR 401. Elapsed Calender Days: 817 Days
Percent Time: 81.70
District: 6 Area: 01
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 07/19/2013

P. O. DRAWER 970 Date Awarded: 08/12/2013
Date Contract Executed: 09/03/2013
Date Notice to Proceed: 09/05/2013

MARIETTA GA 30061-0970 Date Work Began: 11/11/2013

Phone: (770)422-7520 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $17,489,105.63 Counties:

Original Contract Amount $15,733,304.52 Bartow

Funds Available $8,579,195.02

Percent Complete 50.95%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
621350- $17,489,105.64 $15,733,304.53 $8,579,195.03 50.95% $951,481.12

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

ContractID: B14619-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0023

Pay Period:

Date: 12/09/2015

Page 2 of 9

11/01/2015
to 11/30/2015

Project Number:

Federal State Project Number:

621350-

SR 20 - WIDENING AND RELOCATION

STP00-0012-01(071)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$7,127,928.37 $6,366,743.48
$1,781,982.24 $1,591,686.01
$8,909,910.61 $7,958,429.49
$0.00 $0.00
$8,909,910.61 $7,958,429.49
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$8,909,910.61 $7,958,429.49

Total Payable:

This Estimate

$761,184.89
$190,296.23
$951,481.12
$0.00
$951,481.12
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$951,481.12



Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14619-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0023

Date: 12/09/2015

Page 3 of 9

Pay Period:

11/01/2015

to 11/30/2015

Project Number 621350-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .649
394199.820 .056
.705 $22,075.19 $277,910.87
STP00-0012-01(071)
0010 210-0100 GRADING COMPLETE - LS 1.000 .596
3125429.670 .040
.636 $125,017.19 $1,987,773.27
STP00-0012-01(071)
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 106,000.000 69,007.030
17.830 1,519.190
70,526.220 $27,087.16 $1,257,482.50
0040 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 400.000 722.110
74.120 2,335.880
3,057.990 $173,135.43 $226,658.22
0045 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 17,400.000 6,553.600
L & H LIME 62.240 4,184.260
10,737.860 $260,428.34 $668,324.41
0050 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 65,500.000 34,720.650
TL & H LIME 57.210 2,678.520
37,399.170 $153,238.13 $2,139,606.52
0060 413-1000 BITUM TACK COAT GL 27,500.000 8,039.000
2.420 3,558.000
11,597.000 $8,610.36 $28,064.74
0063 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -209,843.850
1.000 -73,956.190
-283,800.040 $-73,956.19 ($283,800.04)
(IN#1)
0080 441-0104 CONC SIDEWALK, 4 IN SY 14,700.000 8,518.889
18.310 679.778
9,198.667 $12,446.74 $168,427.59



Rpt-ID: RCPESPRJ Georgia Date: 12/09/2015
User: vepps Department of Transportation Page 4 of 9
Estimate Summary By Project
Contract ID: B14619-13-000-0 Estimate Number: 0023 Pay Period: 11/01/2015
to 11/30/2015
Project Number 621350-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0085 441-0748 CONCRETE MEDIAN, 6 IN SY 1,800.000 .000
46.200 152.444
152.444 $7,042.91 $7,042.91
0100 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 27,800.000 16,592.000
11.890 1,028.000
17,620.000 $12,222.92 $209,501.80
0140 634-1200 RIGHT OF WAY MARKERS EA 168.000 .000
95.050 76.000
76.000 $7,223.80 $7,223.80
0145 641-1200 GUARDRAIL, TP W LF 8,700.000 .000
15.500 5,757.250
5,757.250 $89,237.38 $89,237.38
0150 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 11.000 .000
905.000 5.000
5.000 $4,525.00 $4,525.00
0155 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 11.000 .000
2184.000 5.000
5.000 $10,920.00 $10,920.00
0157 643-0010 FIELD FENCE WOVEN WIRE LF 1,780.000 2,443.870
5.750 .000
2,443.870 $.00 $14,052.25
Category Amount: $839,254.36 $6,812,951.22
Category Number: (0020 DRAINAGE
0160 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 1,000.000 273.750
14.540 33.000
306.750 $479.82 $4,460.15



Rpt-ID: RCPESPRJ Georgia

Date: 12/09/2015

User: vepps Department of Transportation Page 5 of 9
Estimate Summary By Project
Contract ID: B14619-13-000-0 Estimate Number: 0023 Pay Period: 11/01/2015
to 11/30/2015
Project Number 621350-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0165 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcY 7.600 9.420
875.000 .000
9.420 $.00 $8,242.50
0170 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 13,473.300 7,520.800
34.910 104.000
7,624.800 $3,630.64 $266,181.77
0175 550-1240 STORM DRAIN PIPE, 24 IN,H 1-10 LF 2,453.900 1,662.700
45.810 16.000
1,678.700 $732.96 $76,901.25
0225 576-1018 SLOPE DRAIN PIPE, 18 IN LF 26.200 30.000
78.820 .000
30.000 $.00 $2,364.60
0260 668-1100 CATCH BASIN, GP 1 EA 168.000 96.000
2125.000 2.500
98.500 $5,312.50 $209,312.50
0265 668-1110 CATCH BASIN, GP 1, ADDL DEPTH LF 108.000 56.980
195.000 1.800
58.780 $351.00 $11,462.10
0280 668-2100 DROP INLET, GP 1 EA 80.000 39.000
1495.000 1.000
40.000 $1,495.00 $59,800.00
0285 668-2110 DROP INLET, GP 1, ADDL DEPTH LF 37.900 10.850
195.000 .750
11.600 $146.25 $2,262.00



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14619-13-000-0 Estimate Number: 0023

Date: 12/09/2015
Page 6 of 9

Pay Period: 11/01/2015
to 11/30/2015

Project Number 621350-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0300 668-4300 STORM SEWER MANHOLE, TP 1 EA 4.000 1.500
1475.000 .500
2.000 $737.50 $2,950.00
Category Amount: $12,885.67 $643,936.87
Category Number: 0030 TEMPORARY EROSION CONTROL
0310 163-0232 TEMPORARY GRASSING AC 11.000 20.823
200.000 215
21.038 $43.00 $4,207.60
0315 163-0240 MULCH TN 470.000 600.661
165.000 3.460
604.121 $570.90 $99,679.97
0320 163-0300 CONSTRUCTION EXIT EA 8.000 15.750
1344.350 .750
16.500 $1,008.26 $22,181.78
0340 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 230.000 132.000
115.000 1.500
133.500 $172.50 $15,352.50
0350 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 17,200.000 24,241.000
0.200 2,789.000
27,030.000 $557.80 $5,406.00
0360 165-0085 MAINTENANCE OF SILT CONTROL GATE, TP 1 EA 3.000 8.000
150.000 .000
8.000 $.00 $1,200.00
0365 165-0087 MAINTENANCE OF SILT CONTROL GATE, TP 3 EA 8.000 5.000
100.000 2.000
7.000 $200.00 $700.00



Rpt-ID: RCPESPRJ Georgia Date: 12/09/2015
User: vepps Department of Transportation Page 7 of 9
Estimate Summary By Project
Contract ID: B14619-13-000-0 Estimate Number: 0023 Pay Period: 11/01/2015
to 11/30/2015
Project Number 621350-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0370 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 8.000 25.000
952.140 .000
25.000 $.00 $23,803.50
0375 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 230.000 372.000
10.000 6.000
378.000 $60.00 $3,780.00
0385 167-1500 WATER QUALITY INSPECTIONS MO 26.000 24.000
150.000 1.000
25.000 $150.00 $3,750.00
0395 171-0030 TEMPORARY SILT FENCE, TYPE C LF 34,400.000 38,326.500
2.750 464.250
38,790.750 $1,276.69 $106,674.56
Category Amount: $4,039.15 $286,735.91
Category Number: 0040 PERMANENT EROSION CONTROL
0405 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 650.000 390.612
45.250 63.556
454.168 $2,875.91 $20,551.10
0410 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 200.000 197.054
39.020 20.000
217.054 $780.40 $8,469.45
0415 603-7000 PLASTIC FILTER FABRIC SY 850.000 1,052.111
3.180 83.556
1,135.667 $265.71 $3,611.42
0420 700-6910 PERMANENT GRASSING AC 22.000 17.071
650.000 .362
17.433 $235.30 $11,331.45



Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14619-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number: 0023

Date: 12/09/2015

Page 8 of 9

Pay Period:

11/01/2015

to 11/30/2015

Project Number 621350-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 PERMANENT EROSION CONTROL
0425 700-7000 AGRICULTURAL LIME TN 97.000 14.700
75.000 400
15.100 $30.00 $1,132.50
0430 700-8000 FERTILIZER MIXED GRADE TN 28.000 5.105
350.000 .220
5.325 $77.00 $1,863.75
0440 700-9300 SOD SY 8,700.000 1,641.422
3.500 282.333
1,923.755 $988.17 $6,733.14
0445 716-2000 EROSION CONTROL MATS, SLOPES SY 42,500.000 47,527.980
0.750 1,750.889
49,278.869 $1,313.17 $36,959.15
Category Amount: $6,565.66 $90,651.96
Category Number: 0050 SIGNING AND MARKING
0455 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 258.000 .000
11.250 45.260
45.260 $509.18 $509.18
0460 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 866.000 .000
17.600 180.860
180.860 $3,183.14 $3,183.14
0470 636-2070 GALV STEEL POSTS, TP 7 LF 1,662.000 .000
6.500 383.250
383.250 $2,491.13 $2,491.13
0475 636-2080 GALV STEEL POSTS, TP 8 LF 142.000 .000
9.650 14.250
14.250 $137.51 $137.51



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

ContractID: B14619-13-000-0 Estimate Number: 0023

Date: 12/09/2015

Page 9 of 9

Pay Period: 11/01/2015
to 11/30/2015

Project Number 621350-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 SIGNING AND MARKING
0480 636-2090 GALV STEEL POSTS, TP 9 LF 124.000 .000
7.350 68.250
68.250 $501.64 $501.64
Category Amount: $6,822.60 $6,822.60
Category Number: (0060 TRAFFIC SIGNALS
0570 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .500
72000.000 .300
.800 $21,600.00 $57,600.00
1
0575 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .500
50000.000 .300
.800 $15,000.00 $40,000.00
2
0580 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .600
63000.000 .200
.800 $12,600.00 $50,400.00
3
0585 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .600
70000.000 .200
.800 $14,000.00 $56,000.00
4
Category Amount: $63,200.00 $204,000.00
Category Number: 0010 ROADWAY
0620 999-1400 INTELLIGENT COMPACTION LS 1.000 210
58420.500 .300
510 $17,526.15 $29,794.46
9085 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY .000 8,166.090
3.890 305.278
8,471.368 $1,187.53 $32,953.62
Modify the contract to add the item 432-5010
Category Amount: $18,713.68 $62,748.08
Project Total Amount: $951,481.12 $8,909,910.61



